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CITY OF HAYWARD 

AGENDA REPORT 

AGENDA DATE 05/09/00 

AGENDA ITEM 2 

WORK SESSION ITEM 

Mayor and City Council 

Director of Public Works 

Decoto Booster Pump Station Refurbish and Upgrade - Authorization for Increase in 
Additional Professional Services 

RECOMMENDATION: 

It is recommended that the City Council approve the attached resolution authorizing an increase in 
additional services in the agreement with Carol10 Engineers of Walnut Creek by an amount not to 
exceed $35,000. 

BACKGROUND: 

On October 7, 1997, the City Council authorized execution of an agreement with Carollo Engineers 
for professional design services to prepare plans, specifications and construction cost estimates for 
refurbishing the Decoto Booster Water Pump Station and replacing pumps to improve water flow 
delivery capability. On March 2, 1999, the City Council approved the plans and specifications and 
called for bids. The City Council awarded the construction contract on May 11, 1999. The original 
design contract was for $180,000. Since 1997 additional services beyond the original scope were 
needed for (1) supplemental computer modeling during early stages of the design work, (2) seismic 
analysis and design, (3) analysis to determine pipeline safety upon power outage, (4) modification 
of original designs to delete standby generator facilities, and (5) design of architectural 
enhancements. These items plus required construction administrative expenses have used up the 
budgeted amount for additional services. 

Two unforeseen conditions at the pump station have come to light during construction that will 
require additional design services. A void under the concrete pump slab and under over 50% of the 
floor has been discovered. The unsupported portion of the floor and pump slab has been removed 
and will be replaced with reinforced concrete that will require structural design. Piping and valves 
used to shunt water to the pump station from the 24-inch Aqueduct are housed in an underground 
vault located in Caltrans right-of-way. The top of the vault cannot be removed to place valves and 
piping components as a &inch PG&E gas main was discovered to pass over the vault top. The 
solution is to enlarge the vault manway that is located in the southbound merge lane which will 
require additional structural design work. In order to complete these design revisions, staff 
recommends an increase in additional services of $35,000, or a total contract not to exceed cost of 
$215,000. 



Prsiect Costs: 

Current estimates are as follows: 

Construction $936,854 
Consultant design (including this increase) 215,000 
Design administration 60,000 
Inspection services 65,000 
City forces 20,000 
Total $1,296,854 

Funding: 

The approved 1999/2000 Capital Improvement Program contains a total of ,$1,460,000 for this 
project in the Water System Replacement and Water Capital Improvement Funds. 

Prepared by: 

@ *iJfQ* 
Alex Am&, Deputy Director of Public Works/Utilities 

Approved by: 

1 / ? 
-Y, i 

Jeshs Armas, City ManageA 
\-&J./k-- 

Attachment: Exhibit A - Project Location Map 
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HAYWARD CITY COUNCIL 

RESOLUTION NO. 

Introduced by Council Member 

RESOLUTION AUTHORIZING AN INCREASE IN 
ADDITIONAL SERVICES IN THE AGREEMENT WITH 
CAROLLO ENGINEERS FOR THE DECOTO BOOSTER 
PUMP STATION R&FURBISH AND UPGRADE 
PROJECT, PROJECT NO. 7151 

BE IT RESOLVED that the City Council of the City of Hayward hereby 
approves an increase in additional services in the agreement with Carollo Engineers for the 
Decoto Booster Pump Station Refurbish and Upgrade Project, Project No. 7151 in an 
amount not to exceed $35,000 in a form to be approved-by the City Attorney. 

IN COUNCIL, HAYWARD, CALIFORNIA ,2ooo 

ADOPTED BY THE FOLLOWING VOTE: 

AYES: 

NOES: 

ABSTAIN: 

ABSENT: 

ATTEST: 
City Clerk of the City of Hayward 

APPROVED AS TO FORM: 

City Attorney of the City of Hayward 


